From:	Joshua Hill
To:	Kaan Dilber; Danny Mapili - WPD-C; Andrea Mango
Cc:	Terry Lamb Sr.; tony.lopacki@gsa.gov; pmurray@akridge.com; dcmapili@dm-consulting-group.com; Philip Mudd; Todd Williams; lqueen@cimgroup.com; Jason Thomason
Subject:	RE: [Update] FERC Swing Progress Meeting
Date:	Friday, August 05, 2016 3:31:41 PM
Attachments:	Smart Board Specifications.docx A-V Equipment Locations - Smart Boards.pdf image004.png image005.png OED Move to 999 North Capitol - Additional Network Drops.msg

Attached are the smart board locations and specs, as well as an email regarding the necessity of a couple of additional data drops in printer areas.

We also noticed on the Power and Signal plans, it appears we may have missed that the typical offices have two data drop locations, one located at the desk, and the other located at the side table. The one located at the side table is not needed. Only a convenience power outlet is necessary at the side table. The three large offices (1 on 1st floor and 2 on the 2nd floor) are correct.

I don't have the spec on the patch panel yet, but expect it next week.

Josh D. Hill, RPA | Director, Logistics Management Division
Phone: 202.502.6159 | Mobile: 202.590.7812 | Email: Joshua.Hill@ferc.gov

---

From: Kaan Dilber [mailto:Dilber@otj.com]
Sent: Friday, August 05, 2016 10:13 AM
To: Danny Mapili - WPD-C <danny.mapili@gsa.gov>; Andrea Mango <Mango@otj.com>
Cc: Joshua Hill <Joshua.Hill@ferc.gov>; Terry Lamb Sr. <Terry.Lamb@ferc.gov>; tony.lopacki@gsa.gov; pmurray@akridge.com; dcmapili@dm-consulting-group.com; Philip Mudd <Philip.Mudd@ferc.gov>; Todd Williams <Todd.Williams@ferc.gov>; lqueen@cimgroup.com; Jason Thomason <jthomason@omega-mep.com>
Subject: RE: [Update] FERC Swing Progress Meeting

Danny,

I don't think we don't need anything else from FERC to move forward beside the smartboard locations and the specs for the IT's patch panel (for mep).

Thanks,
Kaan

Kaan Dilber AIA, LEED-AP ID+C, WELL AP
Associate
OTJ Architects
202.621.1367

From: Danny Mapili - WPD-C [mailto:danny.mapili@gsa.gov]
Sent: Wednesday, August 3, 2016 5:18 PM
To: Andrea Mango
Cc: Joshua Hill; Terry Lamb Sr.; tony.lopacki@gsa.gov; pmurray@akridge.com; dcmapili@dm-consulting-group.com; Philip Mudd; Todd Williams; lqueen@cimgroup.com; Jason Thomason; Kaan Dilber
Subject: Re: [Update] FERC Swing Progress Meeting

Hi Josh,
I'd like to follow up Andrea's email below, and also is the specs for the IT's patch panel. These needs to be incorporated in the CD's for your Final approval.

Without the the Cd's approval, we won't be able to proceed with permit and bidding process.

Please provide. Thanks

Andrea,
Are there any other items we need to include that we are still missing?

Thanks

Danny C. Mapili
Project Manager (Contractor)
Office of Design and Construction
U.S. General Services Administration
(NCR-PBS)
301 7th Street SW, Room 7919
Washington, DC 20407

P 202-219-0376 | M 703-678-8289

On Tue, Aug 2, 2016 at 10:01 AM, Andrea Mango <Mango@otj.com> wrote:
Good morning Josh,

We would like to incorporate blocking notes for the Smartboards that will be in the space. Can you please provide locations and any additional requirements for these boards?

Thank you,

Andrea Mango
OTJ Architects
202.621.1315

From: Kaan Dilber
Sent: Wednesday, July 27, 2016 10:10 AM
To: Terry Lamb Sr. <Terry.Lamb@ferc.gov>; tony.lopacki@gsa.gov; pmurray@akridge.com; dcmapili@dm-consulting-group.com; Philip Mudd <Philip.Mudd@ferc.gov>; Todd Williams <Todd.Williams@ferc.gov>; Joshua Hill <Joshua.Hill@ferc.gov>; lqueen@cimgroup.com; Andrea Mango <Mango@otj.com>; danny.mapili@gsa.gov
Cc: 'Jason Thomason' (jthomason@omega-mep.com) <jthomason@omega-mep.com>
Subject: RE: [Update] FERC Swing Progress Meeting

Thanks,

Kaan Dilber AIA, LEED-AP ID+C, WELL AP
Associate
OTJ Architects
202.621.1367

From: Terry Lamb Sr. [mailto:Terry.Lamb@ferc.gov]
Sent: Wednesday, July 27, 2016 10:08 AM
To: Kaan Dilber; tony.lopacki@gsa.gov; pmurray@akridge.com; dcmapili@dm-consulting-group.com; Philip Mudd; Todd Williams; Joshua Hill; lqueen@cimgroup.com; Andrea Mango; danny.mapili@gsa.gov
Cc: 'Jason Thomason' (jthomason@omega-mep.com)
Subject: RE: [Update] FERC Swing Progress Meeting

CISCO UNIFIED MEETINGPLACE EXPRESS

Subject:	Design Review
Date/Time:	July 27, 2016, 10:30 AM (US: Eastern (EST/EDT))
Duration:	1 hrs
Frequency:	Once
Password:	Not required
Meeting type:	Voice
Owner:	
Invitees:	

To join the meeting

Dial in from your phone:
From an Internal phone 6888
From within local Wash, DC area 202-502-6888
From outside Local Wash, DC area 1-877-857-1347

Meeting ID: 5317

First-time users should run the Browser Test to verify they can participate in a web meeting.

Terry L. Lamb, Sr., FMP
Manager, Facilities and Support Management
Federal Energy Regulatory Commission
888 First Street, NE, Washington, DC 20426
Phone: 202.502.6772 | Mobile: 202.740.3192
Fax: 202.208.0819 | Email: Terry.Lamb@ferc.gov

From: Kaan Dilber [mailto:Dilber@otj.com]
Sent: Wednesday, July 27, 2016 9:56 AM
To: Terry Lamb Sr. <Terry.Lamb@ferc.gov>; tony.lopacki@gsa.gov; pmurray@akridge.com; dcmapili@dm-consulting-group.com; Philip Mudd <Philip.Mudd@ferc.gov>; Todd Williams <Todd.Williams@ferc.gov>; Joshua Hill <Joshua.Hill@ferc.gov>; lqueen@cimgroup.com; Andrea Mango <Mango@otj.com>; danny.mapili@gsa.gov
Cc: 'Jason Thomason' (jthomason@omega-mep.com) <jthomason@omega-mep.com>
Subject: RE: [Update] FERC Swing Progress Meeting

Good Morning Terry,

Can you please provide a dial-in number for this morning's meeting?

Thanks,
Kaan

Kaan Dilber AIA, LEED-AP ID+C, WELL AP
Associate
OTJ Architects
202.621.1367

From: Terry Lamb Sr. [mailto:Terry.Lamb@ferc.gov]
Sent: Wednesday, July 27, 2016 9:29 AM
To: tony.lopacki@gsa.gov; pmurray@akridge.com; dcmapili@dm-consulting-group.com; Philip Mudd; Todd Williams; Joshua Hill; lqueen@cimgroup.com; Andrea Mango; danny.mapili@gsa.gov; Kaan Dilber
Subject: RE: [Update] FERC Swing Progress Meeting

11th Floor EAST

Terry L. Lamb, Sr., FMP
Manager, Facilities and Support Management
Federal Energy Regulatory Commission
888 First Street, NE, Washington, DC 20426
Phone: 202.502.6772 | Mobile: 202.740.3192
Fax: 202.208.0819 | Email: Terry.Lamb@ferc.gov

From: Google Calendar [mailto:calendar-notification@google.com] **On Behalf Of** tony.lopacki@gsa.gov
Sent: Wednesday, July 27, 2016 9:28 AM
To: pmurray@akridge.com; tony.lopacki@gsa.gov; dcmapili@dm-consulting-group.com; Philip Mudd <Philip.Mudd@ferc.gov>; Todd Williams <Todd.Williams@ferc.gov>; Terry Lamb Sr. <Terry.Lamb@ferc.gov>; Joshua Hill <Joshua.Hill@ferc.gov>; lqueen@cimgroup.com; mango@otj.com; danny.mapili@gsa.gov; dilber@otj.com
Subject: [Update] FERC Swing Progress Meeting

Hi all, where is room 11J?

FERC Swing Progress Meeting
Please forward this invite to other team members I missed. Thanks.
Agebda:
1. Discuss Design Comments
2. Approve Final Design
3. Permit Process
4. Bidding Process
5. New Business

When Wed Jul 27, 2016 10:30am – 11:30am Eastern Time

Where FERC HQ 999 First Street Northeast, Washington, DC, United States, Room # 11J (map)

Who
- danny.mapili@gsa.gov - organizer
- philip.mudd@ferc.gov
- lqueen@cimgroup.com
- dilber@otj.com
- tony.lopacki@gsa.gov
- todd.williams@ferc.gov
- joshua.hill@ferc.gov
- dcmapili@dm-consulting-group.com
- mango@otj.com
- pmurray@akridge.com
- terry.lamb@ferc.gov